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HANFORD SITE PHMC FY 1998 PERFORMANCE AGREEMENT STATUS APRIL 1998
PERFORMANCE REPORT
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Oct [Nov |Dec | Jan | Feb |Mar | Apr (May | Jun | Jul |Aug|Sep
[/ Planned PAs 0 0 1 3 3 4 4 4 6 7 6 | 62
B Completed PAs | O 0 1 3 3 3 7
= = Cum Plan 0| 0| 1 4|7 |11|15|19| 25| 32| 38 100
e====Cum Complete | O | O | 1 | 4 | 7 | 10 17

Completion Notes and Variance Explanation:

January: TWR3.4.3, "W-030 Vent System," due January 23, 1998; completed March 20, 1998. PA is
counted as a January completion.

March: SNF5.1.1, "Establish Technical Baseline,” due March 31, 1998. New completion date is
August 25, 1998.

April: TWR1.2.1 Authorization Basis due May 1, 1998, complete April 30, 1998.
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TWR5.1.1 W-464 Validation due July 15, 1998; complete April 15, 1998.
TWR1.2.7 DNFSB 93-5 due September 30, 1998; complete April 30, 1998.
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